Project Overview  Milo-Grogan Roadway Improvements

As of April 17, 2012

Description and Benefits: Project involves removing
existing sidewalks and curbs on both sides of Fifth
Avenue and a portion of Cleveland Avenue. This plan
will construct new curbs, sidewalks, curb ramps, realign
the intersection of Fifth & Cleveland avenues and
improve drainage. Additional streetscape improvements
will include new lighting.

—

5 Fifth Avenue at Cleveland Avenue

Schedule:
Design completion in autumn 2010; right of way acquisition in 2011,
utility relocation in 2011, begin construction in summer 2012, complete

construction in summer 2013.

Status: In design.

Costs:
Design and right-of-way acquisition $1.3 million
Construction and inspections $2.9 million - estimated

Contact Information:
Project Manager for Design: Ken Yost, tel. (614) 645-8018

Designer: Dynotec, Inc.
Contractor: TBD.
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